

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	03 October 2026
Team ID	6ab4d8aca238dc999eb5c33f
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Table Creation	USN-1	As an administrator, I can create the Employee Training Records table with Training Name, Completion Date, Status and Employee fields.	3	High	Barkavi K
Sprint-1	Table Creation	USN-2	As an administrator, I can add choices (In Progress, Completed) to the Status field.	1	Medium	Barkavi K
Sprint-1	Data Import	USN-3	As an administrator, I can upload a spreadsheet through Load Data into an import set table.	2	High	Barkavi K
Sprint-1	Field Mapping	USN-4	As an administrator, I can create a Transform Map and map the four source fields to the target table fields.	3	High	Barkavi K
Sprint-1	Field Mapping	USN-5	As an administrator, I can run Transform to load the staged data into the target table.	3	High	Barkavi K
Sprint-2	Employee Linking	USN-6	As an administrator, I can dot-walk from Employee to Department on the form.	2	Medium	Barkavi K
Sprint-2	Roles & Users	USN-7	As an administrator, I can create a backup user and the HR Manager role and assign the role to the user.	3	High	Barkavi K
Sprint-2	Roles & Users	USN-8	As an administrator, I can add the HR Manager role to the application menu and module.	2	Medium	Barkavi K

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Access Control	USN-9	As an administrator, I can elevate to security_admin and create Read and Write ACLs for the table with the HR Manager role.	5	High	Barkavi K
Sprint-3	Access Control	USN-10	As an HR Manager, I can view and edit Employee Training Records.	3	High	Barkavi K
Sprint-3	Access Control	USN-11	As a user without the HR Manager role, I cannot see the Employee Training Records table.	3	High	Barkavi K
Sprint-3	Testing	USN-12	As an administrator, I can impersonate users to verify the access rules.	3	Medium	Barkavi K

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	14 Sep 2026	19 Sep 2026	12	19 Sep 2026
Sprint-2	12	6 Days	21 Sep 2026	26 Sep 2026	12	26 Sep 2026
Sprint-3	9	6 Days	28 Sep 2026	03 Oct 2026	9	03 Oct 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)

Velocity:

Our sprint duration is 6 days and the velocity of the team is 11 (story points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

$$\text{Velocity} = \text{Total Story Points Completed} / \text{Number of Sprints} = (12 + 12 + 9) / 3 = 11 \text{ story points per sprint}$$

$$\text{AV} = \text{Velocity} / \text{Sprint Duration} = 11 / 6 \approx 1.83 \text{ story points per day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

Burndown Chart - Import Data using Transform Maps

