

## Project Planning Phase

### Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

|               |                                                |
|---------------|------------------------------------------------|
| Date          | 03 October 2026                                |
| Team ID       | 6ab4d8aca238dc999eb5c33f                       |
| Project Name  | Import Data using Transform Maps (Spreadsheet) |
| Maximum Marks | 5 Marks                                        |

#### Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                                      | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|----------------------------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Table Creation                | USN-1             | As an administrator, I can create the Employee Training Records table with Training Name, Completion Date, Status and Employee fields. | 3            | High     |              |
| Sprint-1 | Table Creation                | USN-2             | As an administrator, I can add choices (In Progress, Completed) to the Status field.                                                   | 1            | Medium   |              |
| Sprint-1 | Data Import                   | USN-3             | As an administrator, I can upload a spreadsheet through Load Data into an import set table.                                            | 2            | High     |              |
| Sprint-1 | Field Mapping                 | USN-4             | As an administrator, I can create a Transform Map and map the four source fields to the target table fields.                           | 3            | High     |              |
| Sprint-1 | Field Mapping                 | USN-5             | As an administrator, I can run Transform to load the staged data into the target table.                                                | 3            | High     |              |
| Sprint-2 | Employee Linking              | USN-6             | As an administrator, I can dot-walk from Employee to Department on the form.                                                           | 2            | Medium   |              |
| Sprint-2 | Roles & Users                 | USN-7             | As an administrator, I can create a backup user and the HR Manager role and assign the role to the user.                               | 3            | High     |              |
| Sprint-2 | Roles & Users                 | USN-8             | As an administrator, I can add the HR Manager role to the application menu and module.                                                 | 2            | Medium   |              |

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                           | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|-----------------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-2 | Access Control                | USN-9             | As an administrator, I can elevate to security_admin and create Read and Write ACLs for the table with the HR Manager role. | 5            | High     |              |
| Sprint-3 | Access Control                | USN-10            | As an HR Manager, I can view and edit Employee Training Records.                                                            | 3            | High     |              |
| Sprint-3 | Access Control                | USN-11            | As a user without the HR Manager role, I cannot see the Employee Training Records table.                                    | 3            | High     |              |
| Sprint-3 | Testing                       | USN-12            | As an administrator, I can impersonate users to verify the access rules.                                                    | 3            | Medium   |              |

#### Project Tracker, Velocity & Burndown Chart: (4 Marks)

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 12                 | 6 Days   | 14 Sep 2026       | 19 Sep 2026               | 12                                              | 19 Sep 2026                  |
| Sprint-2 | 12                 | 6 Days   | 21 Sep 2026       | 26 Sep 2026               | 12                                              | 26 Sep 2026                  |
| Sprint-3 | 9                  | 6 Days   | 28 Sep 2026       | 03 Oct 2026               | 9                                               | 03 Oct 2026                  |
|          |                    |          |                   |                           |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |
|          |                    |          |                   |                           |                                                 |                              |

### Velocity:

Our sprint duration is 6 days and the velocity of the team is 11 (story points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day).

Velocity = Total Story Points Completed / Number of Sprints =  $(12 + 12 + 9) / 3 = 11$  story points per sprint

AV = Velocity / Sprint Duration =  $11 / 6 \approx 1.83$  story points per day

### Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

